
  

  

Office of the Police and  

Crime Commissioner  

 Report  

  

REQUEST FOR POLICE & CRIME COMMISSIONER DECISION -  (N°009 / 2019)  

  

TITLE:   Capital Budget Monitoring 2018/19 Quarter 4 to March 2019 (Provisional Outturn)  

  

Executive Summary:     
  
The attached report provides details of the provisional outturn on the capital budget for 2018/19.  The 

figures quoted at this stage are provisional as the final accounts are still subject to audit, but it is not 

envisaged that there will be any significant changes.  

  

Recommendation:  

The Commissioner is asked to:  

• Note the provisional capital outturn position for 2018/19 as reported.  

• Formally approve a change to the 2018/19 programme budget of £2k, being a net increase arising 

from completed schemes and returned budgets.  

• Formally approve the decision to fund 2018/19 expenditure on the Eden deployment centre from 

internal borrowing.  

• Formally approve the changes to the 4-year capital strategy arising from re-profiling and detailed 

planning of approved schemes.  For 2019/20 this approval includes and additional £28k for 

investment in electric/hybrid vehicles to enable to exploration of the implications for a greener 

fleet.  

• Approve the determinations at section 4 (paragraph 4.1), in respect of the financing of the 
2018/19 capital expenditure.    

  



Police & Crime Commissioner  
I confirm that I have considered whether or not I have any personal or prejudicial in this matter and take 

the proposed decision in compliance with the Code of Conduct for Cumbria Police & Crime 

Commissioner.  Any such interests are recorded below.  

 

I hereby approve/do not approve the recommendation above  
 
 

Police & Crime Commissioner  /  Chief Executive  (delete as appropriate)  
 
 

Signature:                                Date:   9th May 2019 
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Office of the Police & Crime Commissioner   
 
 

TITLE:   Capital Budget Monitoring 2018/19 – Quarter 4 to Mar 2019 (Provisional Outturn) 

 

Date of Meeting: Public Accountability Conference 09 May 2019 

 

Executive Summary:  
The attached report provides an updated position of income and expenditure against the capital programme 

as approved for the 2018/19 financial year.  Projections are based on actual expenditure up to the end of 

March 2019.  Known changes to the capital programme budget approved to date have been included in the 

report, this includes the capital strategy approved by the Commissioner in February 2019. 

 

 
 
 

Recommendation: 

The Commissioner is asked to: 

 Note the provisional capital outturn position for 2018/19 as reported. 

 Formally approve a change to the 2018/19 programme budget of £2k, being a net increase arising 

from completed schemes and returned budgets. 

 Formally approve the decision to fund 2018/19 expenditure on the Eden deployment centre from 

internal borrowing. 

 Formally approve the changes to the 4-year capital strategy arising from re-profiling and detailed 

planning of approved schemes.  For 2019/20 this approval includes and additional £28k for 

investment in electric/hybrid vehicles to enable to exploration of the implications for a greener fleet. 

 Approve the determinations at section 4 (paragraph 4.1), in respect of the financing of the 2018/19 

capital expenditure.   
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MAIN SECTION 

1. Introduction and Background 

1.1. The Commissioner approves on an annual basis a 10 year capital strategy and a more detailed four year 

capital programme.  This includes the annual capital budget that finances the delivery of capital schemes and 

provides for investment in ICT, the estate, vehicles and equipment needed to deliver operational policing.   

 

1.2. This report is set out in three main sections: 

 Section 2, provides an update on the capital budget for the 2018/19 financial year. 

 Section 3, provides a brief update on the overall capital programme for a four year period to 2021/22. 

 Section 4, sets out the statutory determinations required to be made by the Commissioner under part IV 

of the Local Government and Housing Act 1989 in relation to capital financing. 

 
 

2. Capital Budget 2018/19 

2.1. On 14 February 2018 the Commissioner approved an indicative 10 year capital strategy up to 2028/29 with 

a more detailed programme including capital financing for a four year period to 2022/23.  The capital 

programme has subsequently been amended to incorporate the effect of the capital outturn position for 

2017/18 and in year changes, such as variations to existing schemes, approved by the Commissioner.  The 

Capital Strategy for 2019/20 and beyond, approved 20 February 2019, has also been reflected in the future 

year budgets where required.    

 

2.2. The table below summarises the movement in the capital budget during 2018/19 and expenditure against it 

as at the end of the fourth quarter.  Total capital expenditure during the year amounted to £5.214m against 

the budget of £8.634m which represents a net reduction of £3.420m (42.09%) against the approved budget 

for 2018/19.  The overall variance is made up of slippage of expenditure to future years of £3.422m (of which 

£2.474m had been reported previously) and other net changes to the budget of £2k.   
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Table 1 2018/19

Summary of Capital Budget £000s

Summary of Budget Movement 2018/19 2018/19 Capital Expenditure

£000s ICT Schemes 1,969

Fleet Schemes 939

Capital Budget 2018/19  (approved  14/02/18) 11,261 Estates Schemes 2,158

Impact of 2017/18 Outturn (approved 10/05/18) (1,558) Other Schemes 148

New Schemes Approved/Drawndown 241 5,214

Budgets Changes - Approved (1,310) Capital Financing

Approved Adjusted Budget 2018/19 8,634 Capital Receipts 0

Revenue Contributions 1,542

Capital Expenditure Outturn 2018/19 5,214 Capital Grants 575

Forecast Variation (3,420) Reserves 1,297

Borrowing 1,800

5,214

Made up of: Table 2 Changes 2018/19

Budget Changes (Under)/Overspend (Table 2) 2 Forecast Variation summary £000's

Slippage to 2018/19 (Table 3) (3,422)  - ICT End User Hardware (3)

(3,420)  -  Vehicle Replacements (1)

 - Workington - Land Purchase (4)

 - Durranhill CCTV and Cell Call 5

 - Ballistic Protective Equipment (2)

 - Accelerated Recruitment 7

2

Table 3 Total % of Adjusted

Slippage Qtr 1 Qtr 2 Qtr 3 Qtr 4 £000's Budget

ICT Schemes 0 0 (1,125) (324) (1,449) 17%

Fleet Schemes 0 (209) (140) (47) (396) 5%

Estates Schemes 0 0 (1,000) (553) (1,553) 18%

Other Schemes 0 0 0 (24) (24) 0%

0 (209) (2,265) (948) (3,422) 40%

 
A more detailed breakdown of the individual schemes that make up these amounts can be found at 

Appendix A. 
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2.3. The paragraphs below provide a brief update on the progress on each of the main categories of scheme: 

 

2.4. ICT Schemes are comprised of the rolling replacement programme in respect of ICT hardware, software and 

radios together with schemes to support the roll out of larger specific projects.  The position reported 

previously at quarter 3 included slippage to future years of £1,125k and other changes amounting to a net 

reduction of £613k.  Net changes now requiring approval are a net reduction of £3k and additional slippage 

of £324k.   

 The ICT rolling replacement programmes were largely completed as planned in 2018/19.   

 

 During 2018/19 work on the integrated Command and Control Room system continued.  Although 

one milestone payment slipped by a week over the year-end, the scheme is broadly on track.  The 

senior project manager has taken this opportunity to reassess the financial milestone payments and 

has re-profiled these across the 4-year medium term based on the latest information available.  The 

table at 3.2 gives the detailed figures including resulting slippage of £241k from 2019/20 to 2020/21.   

 

 Other smaller areas of slippage include £28k Business Futures; £21k Digital Policing Programme; £25k 

service manager upgrade and £9k on smartphone replacements.  Net Slippage £144k 

 

2.5. Fleet Schemes are comprised of the cyclical replacement of the Constabulary fleet of vehicles.  The position 

reported previously at quarter 3 included slippage to future years of £349k and other changes amounting to 

a net increase of £19k.  Net changes now requiring approval are a further increase of £28k (discussed below) 

and additional slippage of £47k.   

 During 2018/19 the budget and financing were both increased by £30k received from the safety 

camera partnership to replace two pool vehicles used by the team in Cumbria.   

 

 The budget for 2019/20 was set some time before the start of the financial year.  The fleet manager 

has taken the opportunity to revisit the list of vehicles due to be replaced in 2019/20 and 2020/21.  

Three vehicles have been identified that are in good repair with lower mileage than expected so they 

no longer require replacing imminently.  This has resulted in £71k of replacement costs being moved 
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from 2019/20 to future years.   Also identified are three pool cars that were scheduled for 

replacement in 2020/21 that have higher than expected mileage, and when taking into consideration 

the maintenance required need to be brought into the 2019/20 replacements. This gives an increase 

to the 2019/20 budget of £39k.   

The overall change from these 6 vehicles is a decrease of £32k in the 2019/20 budget, an increase of 

£13k in 2020/21 and an increase of £19k in 2021/22 – net change of zero.  

 

Whist considering the approved fleet strategy as a whole - particularly around environmental 

awareness, the fleet manager intends to integrate fully electric and hybrid vehicles into the current 

pool car fleet.  As the technology is still emerging and gathering pace, the initial capital outlay is 

higher than that of an equivalent diesel engine vehicle, however, with less moving parts and the lack 

of combustion engine to run & maintain, the revenue costs savings have a significant benefit over 

the lifespan of the vehicle.  Initially the fleet manager has identified four pool vehicles within the 

2019/20 replacement list, which are suitable for replacement by electric/hybrid vehicles.  An increase 

to the budget of £28k is now requested to facilitate this purchase.  The potential for associated 

savings within the fleet revenue budgets as a result of the purchase of electric/hybrid vehicles will 

be explored at budget setting time through the star chamber process once the new vehicles are 

operational.  Over coming years it is intended to replace the current fleet with this type of vehicle 

wherever this is possible and operational needs allow. 

 

2.6. Estates Schemes 2018/19 saw the completion of the flood works at HQ and the purchase of a piece of land 

in the west of Cumbria to safeguard the Constabulary estate in that area.  A small underspend of £4k has 

been returned from these schemes.  The position reported previously at quarter 3 included slippage to future 

years of £1.0m and other changes amounting to a net reduction of £30k, this being a move to revenue of the 

Gas Suppression scheme monies.  Net changes now requiring approval are for an increase of £5k and 

additional slippage of £553k.   

 During 2018/19 construction begun on the Eden Deployment Centre at the headquarters site in 

Penrith.  Although there has been some slippage with the scheduled financial payments the work on 

site has continued to plan and the building is scheduled to be complete in September 2019 and 

become operational shortly after.  Additional slippage of £513k has been reported at the end of 

quarter 4. 
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 In light of current uncertainty regarding police funding it is proposed to finance 2018/19 expenditure 

on the Eden Deployment centre from internal borrowing rather than depleting the capital reserve.  

This funding decision will be reviewed once the longer term financial outlook becomes clearer. 

 

 Two schemes of work were scheduled to take place in 2018/19 at the North Cumbria BCU 

headquarters at Durranhill.  Tenders were received to replace the CCTV and cell call facility within 

the custody suite.  The accepted tender is £5k above the budget for the scheme and this overspend 

is reported for approval.  The second scheme to improve the heating ventilation plant at Durranhill 

has commenced but is not able to be finished until the custody work has been completed.  This has 

led to a total slippage into 2019/20 on these two schemes of £40k.  The custody work is expected to 

be complete early in quarter 1 of 2019/20. 

 

2.7. Other Schemes include the Cumbria wide CCTV network, Accelerated recruitment and Ballistic shields.   

 Countywide CCTV.  The amount remaining, £23k, is required for the link to the Digital Evidence 

Management System.  This was phase 3 of the project and is planned to take place in 2019/20. 

 

 Following the accelerated recruitment programme to maintain future police officer numbers a 

scheme was established to provide the additional body worn video technology required for the 

additional officers.  The funding for this scheme has been provided by utilising underspends from 

other ICT related schemes.  This scheme is now complete with the total expenditure of £54k, this is 

an additional £7k to the reported position at quarter 3. 

 

 Liaison with the supplier of the Portable Ballistic Shields has continued throughout 2018/19.  

Following consultation with the Firearms Unit shields were developed, that were fit for purpose and 

meet the needs of the unit.  Full procurement and receipt of the Shields took place within quarter 4 

and the scheme is now complete with a small underspend of £2k being returned.      

 

 

 

 



Agenda Item 06 
NOT PROTECTIVELY MARKED  
PAC 2019-05-09 Item 6 - Capital Budget Monitoring Quarter 4 to March 2019 & Provisional Outturn 
 

Corporate Support / Financial Services / MB/LVH 
 

Page 7 of 11 
 

3. Capital Programme 2018/19 to 2021/22 

3.1. The table below provides a summary of the capital programme and associated capital financing over the four 

year period to 2021/22:   

 

 

A more detailed schedule is provided at Appendix B which also illustrates the whole life costs of the current 

projects within the capital programme.   

 

3.2. There have been a number of changes to future years expenditure since the 10 year capital strategy was 

approved.  These are summarised in the table below  

 

The corresponding financing has been moved to match this new profile.   

 

Summary of Capital Budget 2018/19 to 2021/22

2018/19 2019/20 2020/21 2021/22

£000s £000s £000s £000s

Capital Expenditure

ICT Schemes 1,969 3,410 7,247 2,433

Fleet Schemes 939 1,534 1,886 966

Estates Schemes 2,158 3,517 590 1,575

Other Schemes 148 274 43 500

5,214 8,735 9,766 5,474

Capital Financing

Capital Receipts 0 0 1,422 283

Revenue Contributions 1,542 1,772 3,392 3,244

Capital Grants 575 1,920 4,951 372

Reserves 1,297 5,043 0 1,575

Borrowing 1,800 0 0 0

5,214 8,735 9,766 5,474

Changes to the capital strategy following approval in February 2019
Yr1 Yr2 Yr3 Yr4-10

2018/19 2019/20 2020/21 2021/22 FUTURE TOTAL
£000s £000s £000s £000s £000s £000s

Approved Strategy 6,052 8,709 9,466 5,355 41,526 71,108

Current Expenditure Predictions 5,214 8,735 9,766 5,474 41,967 71,156

Difference (837) 26 299 119 441 48

Effects of slippage from 2018/19 to future years (713) 641 52 19 0 0

Transfer to/From Revenue 18 0 0 0 0 18

Budgets Brought Forward 96 63 (159) 0 0 0

Control Room Futures Re-Profile (241) (706) 406 100 441 0

Budgets returned on completion of schemes (10) 0 0 0 0 (10)

Budget Increases 12 28 0 0 0 40

0

Difference (837) 26 299 119 441 48
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4. Capital Determinations 

4.1. Part IV of the Local Government and Housing Act 1989 requires a number of “determinations” to be made 

and approved in relation to the financing of capital expenditure.  These are set out below: 

 Useable capital receipts amounting to £647k have been received in 2018/19 from the sale of property.  

These receipts have not been applied to finance capital expenditure in 2018/19 but have been reserved 

to meet expenditure commitments in future years.  In conclusion, no capital receipts have been applied 

to meet capital expenditure under part IV (section 60.2) of the act. 

 A sum amounting to £432k has been set aside in the revenue account as a minimum revenue provision 

(MRP) for credit liabilities (section 63.5 of the act) in line with the policy agreed as part of the Treasury 

Management Strategy Statement in February 2018. 

 

5. Supplementary Information 

5.1. Appendices to this report are provided as follows: 

 Appendix A – Capital Budget 2018/19 

 Appendix B – Capital Programme 2018/19 to 2021/22 
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Appendix A 
Capital Budget 2018/19 

   

Capital Budget 2018/19 Original Impact of New Budget Approved Actual Forecast Forecast

Approved 2018/19 Schemes Changes Adjusted Expenditure Capital Variation

Budget Outturn Approved Approved Budget to Mar-19 Outturn

£000s £000s £000s £000s £000s £000s £000s £000s

ICT Schemes

ICT End User Hardware Replacements 340 0 3 (9) 333 92 92 (242)

ICT Infrastructure Solution Replacement 35 0 0 0 35 10 10 (25)

ICT Core Hardware Replacements 570 (132) 96 (167) 367 314 314 (54)

ICT Hardware ReplacementsRadio / ESN 50 12 0 0 62 0 0 (62)

Case and Custody 92 (3) 0 (50) 38 0 0 (38)

Digital Policing Project 261 44 0 0 305 148 148 (157)

Red Sigma 252 (43) 0 (207) 2 2 2 (0)

Hi Tech Crime Improvements (DMIU) 50 27 0 0 77 85 85 8

Control Room Futures 3,685 (1,720) 0 (75) 1,889 1,231 1,231 (658)

E Business 1,440 (70) (25) (97) 1,247 23 23 (1,224)

Body Worn Video 0 65 0 (2) 63 63 63 0

National ANPR 0 0 (28) 28 0 0 0 0

Unified National Systems 51 28 0 (79) 0 0 0 0

General Slippage (1,000) 0 0 0 (1,000) 0 0 1,000

Total ICT Schemes 5,826 (1,792) 46 (659) 3,421 1,969 1,969 (1,452)

Fleet Schemes

Vehicle Replacements - 17/18 & 18/19 1,208 67 99 (80) 1,294 898 898 (396)

Fleet - Balistically Protected Vehicle 0 42 0 0 42 41 41 (1)

Total Fleet Schemes 1,208 109 99 (80) 1,337 939 939 (397)

Estates Schemes

Eden Deployment Centre 3,503 (203) 0 13 3,313 1,800 1,800 (1,513)

Workington - Land Purchase 0 300 0 (13) 287 283 283 (4)

Flood works at HQ 0 10 0 0 10 10 10 0

Durranhill CCTV and Cell Call 50 0 0 0 50 43 43 (7)

Durranhill heat and Vent Plant 50 0 0 0 50 22 22 (28)

HQ Gas Suppression system 30 0 0 (30) 0 0 0 0

Total Estates Schemes 3,633 107 0 (29) 3,710 2,158 2,158 (1,552)

Other Schemes

CCTV 29 (5) 0 0 24 0 0 (24)

ANPR 0 0 50 0 50 50 50 0

Accelerated Recruitment 0 0 47 0 47 54 54 7

Portable Ballistic Protective Equipment 23 23 0 0 46 44 44 (2)

Business Analytics 542 0 0 (542) 0 0 0 0

Total Other Schemes 594 18 97 (542) 167 148 148 (19)

Total Capital Expenditure 2018/19 11,261 (1,558) 241 (1,310) 8,634 5,214 5,214 (3,420)
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Appendix B 

Capital Programme 2018/19 to 2021/22 

 
  
 
 

 

 
 
 
 

Current 

Budget

Spend to

31 Mar '18

Programme

Remaining

Budget

Spend to

Mar-19

Projected

Outurn

2018/19

Projected

Outurn

2019/20

Projected

Outurn

2020/21

Projected

Outurn

2021/22

Projected

Total

Cost

Variation

£000s £000s £000s £000s £000s £000s £000s £000s £000s £000s

ICT Schemes

ICT End User Hardware Replacements 2,857 0 2,857 92 92 1,283 137 1,342 2,854 (3)

ICT Infrastructure Solution Replacement 34 0 34 10 10 24 0 0 34 0

ICT Core Hardware Replacements 4,150 310 3,840 314 314 597 2,530 399 4,150 0

ICT Hardware Radio Replacements / ESN 2,445 34 2,411 0 0 112 1,999 300 2,445 0

Case and Custody 797 758 39 0 0 39 0 0 797 0

Digital Policing Project 2,267 1,962 305 148 148 157 0 0 2,267 0

Red Sigma 73 70 3 3 3 0 0 0 73 0

Hi Tech Crime Improvements (DMIU) 352 23 329 85 85 244 0 0 352 0

Control Room Futures 5,331 1,901 3,430 1,231 1,231 1,593 506 100 5,331 0

E Business 1,377 70 1,307 23 23 1,284 0 0 1,377 0

Body Worn Video 572 225 347 63 63 23 23 238 572 0

Unified National Systems 160 0 160 0 0 53 53 54 160 0

General Slippage 0 0 0 0 0 (2,000) 2,000 0 0 0

Total ICT Schemes 20,415 5,353 15,062 1,969 1,969 3,409 7,248 2,433 20,412 (3)

Fleet Schemes 5,328 31 5,297 939 939 1,534 1,885 966 5,355 27

SUB TOTAL CONSTABULARY PROGRAMME 25,743 5,384 20,359 2,908 2,908 4,943 9,133 3,399 25,767 24
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Appendix B 
Capital Programme 2018/19 to 2021/22 (Continued)  
 

 

Current 

Budget

Spend to

31 Mar '18

Programme

Remaining

Budget

Spend to

Mar-19

Projected

Outurn

2018/19

Projected

Outurn

2019/20

Projected

Outurn

2020/21

Projected

Outurn

2021/22

Projected

Total

Cost

Variation

£000s £000s £000s £000s £000s £000s £000s £000s £000s £000s

Estates Schemes

South Cumbria Estate 9,114 9,114 0 0 0 0 0 0 9,114 0

Eden Deployment Centre 5,320 235 5,085 1,800 1,800 3,285 0 0 5,320 0

WorkingtonLand Purchase 287 0 287 283 283 0 0 0 283 (4)

Flood works at HQ 89 79 10 10 10 0 0 0 89 0

Durranhill CCTV and Cell Call 50 0 50 43 43 12 0 0 55 5

Durranhill heat and Vent Plant 50 0 50 22 22 28 0 0 50 0

Gas Cylinder replacement 20 0 20 0 0 0 20 0 20 0

UPSHQ 100 0 100 0 0 100 0 0 100 0

Roof RepairsVarious 163 0 163 0 0 93 70 0 163 0

Garage Provision (I) 500 0 500 0 0 0 500 0 500 0

West Resilience Flood Management (I) 1,575 0 1,575 0 0 0 0 1,575 1,575 0

Total Estates Schemes 17,268 9,428 7,840 2,158 2,158 3,518 590 1,575 17,269 1

Other Schemes

CCTV 1,619 1,095 524 0 0 24 0 500 1,619 0

ANPR 50 0 50 50 50 0 0 0 50 0

Accelerated Recruitment 47 0 47 54 54 0 0 0 54 7

Portable Ballistic Equipment (I) 46 0 46 44 44 0 0 0 44 (2)

Taser Migration 250 0 250 0 0 250 0 0 250 0

Glock Pistol Replacements 43 0 43 0 0 0 43 0 43 0

Total Other Schemes 2,055 1,095 960 148 148 274 43 500 2,060 5

GRAND TOTAL CAPITAL PRROGRAMME 45,066 15,907 29,159 5,214 5,214 8,735 9,766 5,474 45,096 30




