
 
 

 

Office of the Police and 
Crime Commissioner 
Report 
 

REQUEST FOR POLICE & CRIME COMMISSIONER DECISION -  (N°007 / 2021) 

 

TITLE:   Capital Budget Monitoring 2020/21 Quarter 4 to March 2021 (Provisional Outturn) 

 

Executive Summary:    
 
The attached report provides details of the provisional outturn on the capital budget for 2020/21.  The 

figures quoted at this stage are provisional as the final accounts are still subject to audit, but it is not 

envisaged that there will be any significant changes. 

 

 
Recommendation: 

The Commissioner is asked to: 

• Note the provisional capital outturn position for 2020/21 as reported. 

• Formally approve a change to the 2020/21 programme budget of £16k, being a budget return. 

• Formally approve the transfer to revenue £138k for the ongoing running costs of the digital 

interview solution. 

• Formally approve the changes to the 4-year capital strategy arising from re-profiling and detailed 

planning of approved schemes.   

Formally approve the determinations at section 4 (paragraph 4.1), in respect of the financing of 

the 2020/21 capital expenditure.   

 

 

Police & Crime Commissioner 
I confirm that I have considered whether or not I have any personal or prejudicial in this matter and take 

the proposed decision in compliance with the Code of Conduct for Cumbria Police & Crime 

Commissioner.  Any such interests are recorded below. 

I hereby approve/do not approve the recommendation above 

 

Police & Crime Commissioner  /  Chief Executive  (delete as appropriate) 

 
 
Signature:                                                                                                    Date:  2 June 2021 
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Office of the Police & Crime Commissioner   
 
 

TITLE:   Capital Budget Monitoring 2020/21 – Quarter 4 to Mar 2021 (Provisional Outturn) 

 

Date of Meeting: Public Accountability Conference 02nd June 2021 

 

Executive Summary:  
The attached report provides an updated position of income and expenditure against the capital programme 

as approved for the 2020/21 financial year.  Projections are based on actual expenditure up to the end of 

March 2021.  Known changes to the capital programme budget approved to date have been included in the 

report, this includes the capital strategy approved by the Commissioner in February 2021. 

 

 
 
 

Recommendation: 

The Commissioner is asked to: 

• Note the provisional capital outturn position for 2020/21 as reported. 

• Formally approve a change to the 2020/21 programme budget of £16k, being a budget return. 

• Formally approve the transfer to revenue £138k for the ongoing running costs of the digital interview 

solution. 

• Formally approve the changes to the 4-year capital strategy arising from re-profiling and detailed 

planning of approved schemes.   

• Formally approve the determinations at section 4 (paragraph 4.1), in respect of the financing of the 

2020/21 capital expenditure.   
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MAIN SECTION 

1. Introduction and Background 

1.1. The Commissioner approves on an annual basis a 10 year capital strategy and a more detailed four year 

capital programme.  This includes the annual capital budget that finances the delivery of capital schemes and 

provides for investment in ICT, the estate, vehicles and equipment needed to deliver operational policing.   

 

1.2. This report is set out in three main sections: 

 Section 2, provides an update on the capital budget for the 2020/21 financial year. 

 Section 3, provides a brief update on the overall capital programme for a four year period to 2023/24. 

 Section 4, sets out the statutory determinations required to be made by the Commissioner under part IV 

of the Local Government and Housing Act 1989 in relation to capital financing. 

 
 

2. Capital Budget 2020/21 

2.1. On 20 February 2020 the Commissioner approved an indicative 10 year capital strategy up to 2029/30 with 

a more detailed programme including capital financing for a four year period to 2023/24.  The capital 

programme has subsequently been amended to incorporate the effect of the capital outturn position for 

2019/20 and in year changes, such as variations to existing schemes, approved by the Commissioner.  The 

Capital Strategy for 2021/22 and beyond, approved 19 February 2021, has also been reflected in the future 

year budgets where required.    

 

2.2. The table below summarises the movement in the capital budget during 2020/21 and expenditure against it 

as at the end of the fourth quarter.  Total capital expenditure during the year amounted to £2.813m against 

the budget of £7.677m which represents a net reduction of £4.864m (63.36%) against the approved budget 

for 2020/21.  The overall variance is made up of slippage of expenditure to future years of £4.848m (of which 

£1.989m had been reported previously) and other reductions to the budget of £16k.   
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Capital Budget Table 1 Changes

2020/21 Forecast Variation summary £000s

£000s Whitehaven Police Station - Roof (12)

Capital Budget 2020/21  (approved  19/02/20) 7,553 Durranhill heat and vent plant (2)

Impact of 2019/20 Outturn (approved 20/05/20) 258 Gas suppression cylinder replacements (2)

New Schemes Approved/Drawndown 96

Budgets Changes - Approved (230) (16)

Approved Adjusted Budget 2020/21 7,677

Forecast Capital Expenditure 2020/21 2,813 Table 2 - Slippage
Previously 

Reported

New Slippage 

Qtr 4
Total £'000s

% of Base 

Budget

Forecast Variation (4,864) ICT Schemes (2,083) (620) (2,704) -64%

Made up of: Estates Schemes 0 (170) (170) -55%

Budget Changes (Under)/Overspend (16) Fleet Schemes (996) (890) (1,886) -62%

Slippage to 2020/21 (4,848) Other Schemes 220 (308) (88) -37%

(4,864) (2,859) (1,989) (4,848) -62%

 
A more detailed breakdown of the individual schemes that make up these amounts can be 

found at Appendix A. 
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2.3. The paragraphs below provide a brief update on the progress on each of the main categories of scheme: 

 

2.4. ICT Schemes are comprised of the rolling replacement programme in respect of ICT hardware, software and 

radios, together with schemes to support the roll out of larger specific projects.  To help manage the finances 

of these schemes a prudent £2m slippage is built into the base budget at the start of the year.  Total slippage 

for the year has exceeded this £2m by £2.7m (£2.1m at quarter 3).  There are no additional changes requiring 

approval for 2020/21.  

• The ICT rolling replacement programmes were largely completed as planned in 2020/21 with the 

exception of the converged infrastructure and storage pieces of work.  The converged infrastructure 

and related hardware is a large scheme for the wholesale replacement of the main ICT architecture.  

There are other options available, such as a move to cloud solutions, and with changes in future 

working practices under discussion the scheme has been delayed so that the most effective solution 

can be implemented to meet future needs. 

• The enhanced video conferencing solution has reached end of life and with the increase in remote 

working brought on by the pandemic the scheme has been delayed in part to allow time to consider 

the best solution moving forward.  To facilitate this £20k of the £182k budget has been drawn down 

to conduct a proof of concept with an expectation that the pilot will be rolled out early in 2021/22.  

• The control room futures project includes a number interdependencies with the national programme 

to replace the Emergency Services Network (ESN).  These elements have been delayed due to 

considerable slippage in this national project and as a result £759k of budget and financing has been 

moved to 2021/22, but again, expenditure against this budget depends on the national scheme and 

may need to be moved further into the future 

• Another consequence of the delayed national ESN project is the replacement of the current Airwave 

radio terminals.  Early in 2020/21 the scheme to replace these terminals (including covert radios) 

was given approval.  The procurement agreement for the new radios saw the inclusion of a buyback 

for the old radios.  The £85k capital receipt will be used towards the financing for the completion of 

the scheme in 2021/22 as mentioned in 4.1. 

• Other smaller areas of spend during 2020/21 were on ANPR replacements, control room futures, 

digital policing and specialist consultancy.  

• The project to replace and modernise the interview recording capability across the force was 

approved in November 2019 and authority was given to procure the system from the preferred 

supplier.  The capital budget for this replacement was £400k in 2020/21 and the scheme is complete 
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with the exception of some sound quality testing.  Payment schedules have been received and it 

shows that some of this budget will need to be moved to revenue to cover the cost of the annual 

fees as these do not meet the definition of capital expenditure.    

 

 

 

2.5. Fleet Schemes are comprised of the cyclical replacement of the Constabulary fleet of vehicles.  The position 

reported previously at quarter 3 included slippage to future years of £996k and other changes amounting to 

a net increase of £62k.  There are no changes requiring approval but there is additional slippage of £890k. 

• During 2020/21 the budget and financing were both increased by £50k received from the Sellafield 

to replace two of the vehicles used by the dedicated Sellafield Policing Unit team in Cumbria.   

• Following approval to replace the end of life single purpose vehicles with mixture of vans and cells 

cars, the mix being determined by consultation with each policing area.  The budget for 2020/21 

included an ambitious replacement programme for 100 vehicles.  By 31 March 2021, a total of 95 

vehicles had been ordered of these, 37 were received and commissioned, 58 ordered but not 

delivered and the remaining 5 are still to be ordered.  The pandemic has increased lead times and 

caused backlogs of orders.  

• The capital programme approved in February covered the replacement of 37 new vehicles plus the 

slipped vehicles known at December 2020.  In addition, quarter four saw an additional 33 vehicles 

move to 2021/22 along with the financing to pay for them.  The budget for these vehicles is based 

on vehicle prices in 2020 when the effects of Brexit were unknown.  It is becoming clear that these 

prices are set to rise, and work is currently being undertaken to understand the implications to the 

budget. 

2.6. Estates Schemes During 2020/21 the estates team have largely concentrated on making the estate a safe 

working environment in response to the pandemic, including the creation of a second control room to 

provide segregation of the function as part of infection control measures.  From a capital point of view there 

have been only a few smaller infrastructure replacement programmes 

• UPS replacement at HQ and Durranhill – The replacement at Durranhill has been completed but the 

work to the HQ UPS has been moved into 2021/22.  

• Three small schemes have been completed during 2020/21, namely, Whitehaven Police Station Roof, 

Durranhill Heating and ventilation plant and the replacement gas suppression system in the ICT 

server rooms.  These schemes have completed with an underspend of £16k the financing for which 

R1) The Commissioner is asked to approve the transfer to revenue of £138k of the remaining budget to facilitate 

payment of the ongoing revenue effects of the scheme over the next 3 financial years. 

. 
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has been returned to unapplied capital grants to be used against future schemes.  The tables at 3.1 

reflects this change 

• Work is yet to commence on two further roofing schemes at Kendal Police station and the Dog 

Section / Kennel building at HQ.  The budget and financing for these schemes has been moved to 

2021/22. 

 

 

2.7. Other Schemes – This includes a number of diverse which do not fall into the previous categories. Highlights 

during 2020/21 include: 

• Taser Expansion – Following a successful grant application the PCC was awarded £65k to contribute 

to a scheme to increase the number of taser carrying and trained officers.  Due to a delay in the latest 

taser model receiving HO approval the Tasers were eventually received just before Christmas.  Upon 

receipt the grant claim could be completed, and the grant has been received and applied in 2020/21.  

The overall scheme was much larger than just the additional tasers and work continues on the rollout 

in Cumbria.  

• Countywide CCTV.  The amount remaining, £23k, is required for the link to the Digital Evidence 

Management System.  This was phase 3 of the project and is planned to take place in 2021/22. 

• Scanning equipment for accident investigation, which was match funded through an external 

contribution has originally delayed in 2019/20 but permission was given to carry the funding forward.  

The equipment has been received and paid for but there are some ancillaries and training that has 

been delayed due to the pandemic.  As a result, the project team have requested that the remaining 

£5k be carried into 2021/22 to complete the project 

• Following the accelerated recruitment programme to maintain future police officer numbers a 

scheme was established to provide the additional pocket notebooks/smartphones and body cameras 

required for the additional officers.  During 2020/21 expenditure on this type of equipment 

amounted to £15k.  Work is still ongoing to identify if additional estates modifications and vehicles 

are also needed to support this programme and this has been included into the 10 year capital 

programme. 

• In response to the global pandemic 2019/20 saw expenditure of £126k on additional equipment to 

facilitate working from different locations and in some cases working from home.  In 2020/21 this 

expenditure amounted to a further £25k and was expended to purchase additional tablets to allow 

further home working.   

R2) The Commissioner is asked to note the return of budget from the Estates schemes of £16k. 
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3. Capital Programme 2020/21 to 2023/24 

3.1. The table below provides a summary of the capital programme and associated capital financing over the four 

year period to 2023/24:   

 

 

A more detailed schedule is provided at Appendix B which also illustrates the whole life costs of the current 

projects within the capital programme.   

 

3.2. There have been a number of changes to future year’s expenditure since the 10 year capital strategy was 

approved.  These are summarised in the table below  

 

 

The corresponding financing has been moved to match this new profile.   

Summary of Capital Budget 2020/21 to 2023/24

2020/21 2021/22 2022/23 2023/24

£000s £000s £000s £000s

Capital Expenditure

ICT Schemes 1,321 3,397 6,721 2,850

Estates Schemes 126 470 7,710 5,600

Fleet Schemes 1,206 2,659 1,085 1,186

Other Schemes 160 758 850 0

2,813 7,284 16,366 9,636

Capital Financing

Capital Receipts 0 85 2,456 533

Revenue Contributions 2,748 3,813 3,909 3,406

Capital Grants 65 3,136 2,851 97

Reserves 0 250 3,750 0

Borrowing 0 0 3,400 5,600

2,813 7,284 16,366 9,636

Changes to the Capital Programme following approval in February 2021

Yr1 Yr2 Yr3 Yr4-10

2020/21 2021/22 2021/22 Future TOTAL

£000's £000's £000's £000's £000's

Approved Strategy 4,907 5,211 16,367 38,018 64,503

Current Expenditure Predictions 2,813 7,284 16,367 38,018 64,482

Difference (2,094) 2,073 0 0 (21)

0

Effects of slippage from 2019/20 to future years (1,989) 1,989 0 0 0

Transfer to / from revenue (89) 0 0 0 (89)

Budgets Brought Forward 0 0 0 0 0

Budgets returned on completion of scheme (16) 0 0 0 (16)

New Schemes 0 0 0 0 0

Budget Increases 0 84 0 0 84

Difference (2,094) 2,073 0 0 (21)
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4. Capital Determinations 

4.1. Part IV of the Local Government and Housing Act 1989 requires a number of “determinations” to be made 

and approved in relation to the financing of capital expenditure.  These are set out below: 

 Capital receipts from the disposal and replacement of the airwave radios in 2020/21 amounted to £85k.  

These have been added to the unapplied capital receipts from previous years, reserved to meet 

expenditure commitments in future years, these now amount to £2.181m in total.  No capital receipts 

have been applied to meet capital expenditure under part IV (section 60.2) of the act in 2020/21. 

 A sum amounting to £608k has been set aside in the revenue account as a minimum revenue provision 

(MRP) for credit liabilities (section 63.5 of the act) in line with the policy agreed as part of the Treasury 

Management Strategy Statement in February 2020. 

 

5. Supplementary Information 

5.1. Appendices to this report are provided as follows: 

 Appendix A – Capital Budget 2020/21 

 Appendix B – Capital Programme 2020/21 to 2023/24 
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Appendix A 
Capital Budget 2020/21 

   
 

 
 
 

Original Impact of New Budget Approved Draft Forecast

Approved 2019/20 Schemes Changes Adjusted Capital Variation Slippage to Budget

Budget Outturn Approved Approved Budget Outturn Future years Changes

£s £s £s £s £s £s £s £s £s

ICT Schemes

ICT End User Hardware Replacement (002x) 277 167 5 (17) 432 79 (353) (353) 0

 ICT Software Application Replacement (003x) 0 24 0 0 24 18 (6) (6) 0

ICT Core Hardware Replacement (004x) 3,161 254 0 29 3,444 382 (3,062) (3,061) 0

ICT ESN / Radio Replacement (005x) 1,047 0 0 (20) 1,027 761 (266) (266) 0

ICT Core Infrastructure Replacement 0 0 0 0 0 0 0 0 0

ICT Infrastructure Solution Replacement (Projects) 0

  - Case & Custody 0 0 0 0 0 0 0 0 0

  - Control Room Futures 506 253 0 (48) 711 9 (702) (703) 0

  - Business Futures 0 80 0 (80) 0 0 0 0 0

  - Unspecified change to National systems (D) 53 0 0 (53) 0 0 0 0 0

  - National ANPR / ANPR replacements 49 52 0 (25) 76 46 (30) (30) 0

  - High Tech Crime Programme (I) 124 0 0 0 124 0 (124) (124) 0

  - High Tech Crime Storage Growth (I) 120 0 0 0 120 0 (120) (120) 0

  - Digital Policing Project 61 4 0 0 65 24 (41) (41) 0

General Slippage (1,130) (870) 0 0 (2,000) 0 2,000 2,000 0

Total ICT Schemes 4,268 (36) 5 (214) 4,023 1,319 (2,704) (2,704) 0

Fleet Schemes

2018/2019 Slippage 741 149 0 (12) 878 180 (698) (698) 0

2019/20 Approved Strategy 2,019 35 0 22 2,076 973 (1,103) (1,103) 0

Rechargable Vehicles 87 0 52 0 139 54 (85) (85) 0

Total Fleet Schemes 2,847 184 52 10 3,093 1,207 (1,886) (1,886) 0

Estates Schemes

Roof Repairs - Various 0 0 0 0 0 0 0 0 0

Whitehaven Police Station - Roof 38 0 0 0 38 26 (12) 0 (12)

Kendal Police Station - Roof 55 0 0 1 56 0 (56) (56) 0

Roof Repairs  - HQ Dog section 70 0 0 0 70 0 (70) (70) 0

Other Existing Schemes 0 0 0 0 0 0 0 0 0

UPS HQ 100 0 0 0 100 56 (44) (44) 0

Eden Deployment Centre 0 0 0 0 0 0 0 0 0

Garage Provision 0 0 0 0 0 0 0 0 0

Durranhill - CCTV system and cell call 0 0 0 0 0 0 0 0 0

West Resilience Flood Management 0 0 0 0 0 0 0 0 0

Durranhill heat and vent plant 0 28 0 0 28 26 (2) 0 (2)

Gas suppression cylinder replacements 20 0 0 0 20 18 (2) 0 (2)

Total Estates Schemes 283 28 0 1 312 126 (186) (170) (16)

Other Schemes

CCTV 0 24 0 0 24 0 (24) (24) 0

X2 Taser migration (I) 110 0 0 (28) 82 68 (14) (14) 0

Glock Pistol Replacement 45 0 0 0 45 0 (45) (45) 0

Business Transformation 0 0 0 0 0 0 0 0 0

Laser Scanning - Accident investigation 0 58 0 0 58 53 (5) (5) 0

Operation Uplift 0 0 14 1 15 15 0 0 0

Operation Lecturn 0 0 25 0 25 25 0 0 0

Total Other Schemes 155 82 39 (27) 249 161 (88) (88) 0

Total Capital Expenditure 2020/21 7,553 258 96 (230) 7,677 2,813 (4,864) (4,848) (16)

Capital Programme 2020/21

Of which
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Appendix B 
Capital Programme 2020/21 to 2023/24 

 
 

Approved

Budget

Revised

Budget 

Projected

Outurn

Projected

Outurn

Projected

Outurn

Projected

Outurn

2020/21 2021/22 2022/23 2023-24

£000's £000's £000's £000's £000's £000's £'s £000's £000's

ICT Strategy 2020/21 onwards
ICT End User Hardware Replacement (002x) 4,020 2,933 631 79 913 962 348 2,933 0

 ICT Software Application Replacement (003x) 71 71 10 19 6 0 37 71 0

Enhanced Video conferencing pilot 0 20 0 2 18 0 0 20 0

ICT Core Hardware Replacement (004x) 6,512 5,156 357 382 2,074 1,181 1,161 5,156 0

ICT ESN / Radio Replacement (005x) 3,850 3,915 0 761 538 2,519 97 3,915 0

ICT Core Infrastructure Replacement 381 381 0 0 0 96 285 381 0

0

Case & Custody 758 797 758 0 38 0 0 797 0

Control Room Futures 6,316 6,118 4,281 9 652 506 670 6,118 0

Police Works / Silverlite (i) 350 350 0 0 0 350 0 350 0

Business Futures 173 93 93 0 0 0 0 93 0

Unspecified change to National systems (D) 220 166 0 0 54 55 56 166 0

National ANPR System / ANPR replacements 256 231 0 48 80 51 52 231 0

High Tech Crime Programme (I) 232 108 108 0 0 0 0 108 0

High Tech Crime Storage Growth (I) 120 0 0 0 0 0 0 0 0

Digital Policing Project 2,346 2,346 2,138 24 41 0 143 2,346 0

ICT Infrastructure Solution Replacement (Projects) 10,771 10,209 7,378 80 866 963 922 10,209 0

Savings Targets 0 0 0 0 0 0 0 0 0

General ICT Slippage 1,000 0 0 0 (1,000) 1,000 0 0 0

Total Proposed ICT Schemes 26,606 22,666 8,376 1,321 3,398 6,721 2,850 22,666 0

Estates Strategy 2020/21 onwards
Roof Repairs - Various

Whitehaven Police Station 38 38 0 26 0 0 0 26 (12)

Kendal Police Station 55 56 0 0 56 0 0 56 0

Roof Repairs  - HQ Dog section 70 70 0 0 70 0 0 70 0

Other Existing Schemes 0

UPS 100 100 0 56 44 0 0 100 0

Eden Deployment Centre 5,481 5,481 5,481 0 0 0 0 5,481 0

Garage Provision 1,000 500 0 0 0 500 0 500 0

Durranhill - CCTV system & M&E plant 115 115 55 0 0 60 0 115 0

West Resilience Flood Management 14,325 13,000 0 0 250 7,150 5,600 13,000 0

Durranhill heat and vent plant 50 50 22 26 0 0 0 48 (2)

Barrow Custody - CCTV Digital rollout 50 50 0 0 50 0 0 50 0

Gas suppression cylinder replacements 20 20 0 18 0 0 0 18 (2)

Total Proposed Estates Schemes 21,303 19,480 5,558 126 470 7,710 5,600 19,464 (16)

Vehicle Strategy 2020/21 onwards

2018/2019 Slippage 2,329 2,317 1,439 180 698 0 0 2,317 0

2019/20 Approved Strategy 5,101 5,119 0 973 1,876 1,085 1,186 5,119 0

Rechargable Vehicles 87 139 0 54 85 0 0 139 0

Total Proposed Vehicle Schemes 7,517 7,575 1,439 1,206 2,659 1,085 1,186 7,575 0

Other Schemes Strategy 2020/21 onwards
CCTV 1,969 1,619 1,095 0 174 350 0 1,619 0

X2 Taser migration 330 302 0 68 234 0 0 302 0

Glock Pistol Replacement 45 45 0 0 45 0 0 45 0

Laser Scanning - Accident investigation 58 58 0 53 5 0 0 58 0

Operation Uplift 537 851 37 15 300 500 0 851 0

Operation Lecturn 129 153 129 25 0 0 0 153 0

Total Proposed Other Schemes 3,068 3,029 1,260 160 758 850 0 3,029 0

Total Schemes 58,494 52,750 16,634 2,813 7,284 16,367 9,636 52,734 (16)

Previous 

Years 

Spend

Projected

TOTAL

Cost

Variance

(Under) /

Overspend




